

Flip Locker

30-Day Build Timeline & Weekly Milestones

Prepared for Don Smith by LVXG Brand Group, LLC · Start July 6 · Launch August 6, 2026

■ What we build each week ► What you'll see in the Friday demo ★ Payment milestone

WEEK 1 Foundation & Brand

Jul 6 – Jul 12

BUILDING

- Kickoff: confirm fee tiers, hub address, PayPal business account
- Flip Locker brand identity — logo, colors, typography
- Secure accounts, staging environment, database & login system
- Seller Portal — Create Deal: card details, front/rear photos, price, buyer email, \$160 minimum
- Seller deal dashboard + automatic buyer invitation email
- *PayPal marketplace application submitted (day one)*

► DEMO — FRI JUL 10

Your brand identity, plus a live walkthrough: a seller registers, creates a deal with card photos and price, and the buyer invitation email fires automatically.

WEEK 2 Buyer Flow & Payments

Jul 13 – Jul 19

BUILDING

- Buyer Portal — invitation claim & deal review page
- Itemized checkout (sale price + \$9.50 shipping/signature + fees)
- Accept & Pay / Decline
- PayPal checkout — buyer funds held by PayPal (test environment)
- Flat-tier service fee engine (based on sale price)
- Seller "payment received — ship now" alert + live deal timeline
- Finished brand applied across all screens

► DEMO — FRI JUL 17

The full core loop, branded: seller creates a deal → buyer is notified → buyer reviews & accepts → pays through PayPal → seller is told to ship.

★ **Tuesday, July 21 — View Demo Milestone.** Formal demonstration of the complete core transaction flow above.
Payment: \$2,300.

WEEK 3 Shipping & The Verification Hub

Jul 20 – Jul 26

BUILDING

- USPS Leg 1 label (seller → hub) auto-generated on payment
- 72-hour ship timer with auto-cancel & refund
- Live package tracking on the deal timeline
- Hub Portal — package check-in by tracking number
- 15-second inspection video + two reference photos upload
- Tamper-seal serial logging; Pass / Fail workflow
- Leg 2 label (hub → buyer) with signature required
- Email + text (SMS) alerts at every step

► DEMO — FRI JUL 24

Payment-to-doorstep logistics: label generation, live tracking, a facilitator checking in a package, uploading the video and photos, and the signature-required outbound label.

WEEK 4 Fund Release, Admin & Testing

Jul 27 – Aug 2

BUILDING

- Signature delivery + 48-hour review window → automatic release of seller payout & your service fee
- Refund & condition-mismatch paths (return label, buyer refund)
- Admin dashboard — fee/insurance/tax config, users, overrides, reports
- 30-day automatic video purge; ToS acknowledgment checkbox
- Full end-to-end testing, mobile polish, production setup

► DEMO — FRI JUL 31

The entire lifecycle in one sitting — create → pay → ship → hub verification → signature delivery → automatic fund release — plus your Admin dashboard.

★ **Saturday, August 1 — Final Payment.** Due on the completed full-lifecycle demonstration ahead of launch.
Payment: \$2,300.

**Launch Week — Live Thursday, August 6**

Production deployment · domain & SSL · PayPal live verification · real test transaction · your team training (Seller, Buyer, Hub & Admin)

PAYMENT SCHEDULE

WHEN	AMOUNT	MILESTONE
Upon signing	\$5,000	Retainer — project start
July 21	\$2,300	View Demo milestone
August 1	\$2,300	Final payment

Total	\$9,600	Includes brand identity, full platform, launch, 6 months support & 1 year hosting
-------	---------	---

Keeping us on schedule: the 30-day timeline assumes the retainer is received to start, your business information is provided within the first week, and demo feedback comes back within two business days.

Payments: live payment processing depends on PayPal approving your business account for their marketplace program — we apply on day one and build in their test environment meanwhile. If approval runs past launch, the site goes live on schedule and payments switch on the moment PayPal approves.